Hunters Point Radiological Program Update

Hunters Point Naval Shipyard
BCT Meeting
April 26, 2011



Overview

Radiological Project Work Overview

— Current Project Map

— SS/SD Removal and Building Survey Update
e Crisp Rd.
e Parcel C
e Boiler Removal (B-521 & B-203) Bsonus!
e Parcel E 500-Series
e Parcel D-1

— Gun Mole Pier Repair Update
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Crisp Rd/ Parcél E

SS/SD Removals & Building Surveys

Crisp Rd SS/SD line removal, characterization, and remediation is
complete

Bldg 810 — CDPH performed Confirmation Survey on April 14, 2011
Bldg 414 — Final FSS submitted, awaiting CDPH Confirmation Survey
Site 701 — Draft FSS under RASO review

Site 704 — Draft FSS under RASO review

Bldg 707 Triangle — Complete SS/SD removal; Characterization and
remediation of surface contamination on-going

IR-04 Scrap Yard - Field work complete, awaiting off-site data



Parcel C

Storm Drain & Sewer Removals and Building Surveys

e SS/SD line removal commenced in Central Parcel C on January 4th
— Excavated soil and pipe removal through April 13, 2011:

9,159 linear feet of SS/SD lines removed

16,341 cubic yards

6 Survey Units currently being surveyed and sampled
4 Survey Units awaiting offsite data prior to backfilling



Parcel C

Storm Drain & Sewer Removals and Building Surveys
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Parcel C

Bilding Surveys

Building Final Status Surveys

Complete dismantling furnace boiler metal framework and removal of
fuel piping in floor channels in Building 203, drafting TSP

Completed Initial Survey of Building 214, 241, 271, and 272 and data is
under internal review

Preparing for SS/SD removal in Buildings 203, 241, 271, and 272

North Pier TSP and SS/SD removal activities on-hold, pier removal
contractor using area

Hunters Point Shipyard, BCT, December 2, 2010



Building 203 Asbestos Wrapped Furnace

&\
Hunters Point Shipyard, BCT, December 2, 2010



Asbestos Abatement

Hunters Point Shipyard, BCT, December 2, 2010



Hunters Point Shipyard, BCT, December 2, 2010



Firebrick Removal

Hunters Point Shipyard, BCT, December 2, 2010



Hard Dirty Work

Hunters Point Shipyard, BCT, December 2, 2010



Hunters Point Shipyard, BCT, December 2, 2010



Abatement Co';'plete &
Rempval of Stacks

Hunters Point Shipyard, BCT, December 2, 2010



Parcel C & Interior E Bildings/ Sites
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Sheet1

		B-203		0				Internal Draft

		B-214		1				Internal Draft

		B-241		1				Internal Draft

		B-271		1

		B-272		1

		B-406		4				Final

		B-414		3				Final

		B-701		2				Draft

		B-704		2				Draft

		B-707 Triangle		0

		B-810		3				Final

		IR-04		0

		B-103		4		Internal Draft		Free-Released

		B-113		4		Draft		Free-Released

		B-113A		4		Final		Free-Released

		B-114		4		Free-Released		Free-Released

		B-130		4				Free-Released

		B-142		4				Free-Released

		B-146		4				Free-Released

		B-351		4				Free-Released

		B-351A		4				Free-Released

		B-366		4				Free-Released

		B-401		4				Free-Released

		B-408		4				Free-Released

		B-411		4				Free-Released

		B-439		4				Free-Released
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Parcel E 500 Series

Field Work
— Site preparation, Dig Alert, and utility locator activities continue
— Perform M&E Surveys on Debris

— Commenced asbestos abatement and fire-brick removal activities
in Building 521 furnace on April 6, 2011

Draft TSPs for Former Building 507, 509, and 517 Sites under RASO
review

Coordination meeting held on April 4, 2011 with Navy, SFPD, and Tt
for access to areas surrounding Building 606



Impacted Building and Sites Within
Parcel E 500 Series Area
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e All Parcel B Building Surveys Complete

— Building 140 Discharge Channel — CDPH performed Confirmation Survey
on April 13, 2011

— Building 140 Tech Memo under RASO review

e All Parcel G Building Surveys Complete and have been Free Released



0

e New on-site radiological laboratory is fully operational have received
6150 samples from Shaw D-1, Shaw PCB, MACTEC, Tetra Tech-HPS,

and Tetra Tech-Alameda.

¢ Since becoming operational on January 24, 2011, prepared and
analyzed 6,841 samples



The Navy has prepared an internal draft for the Radiological Risk and Dose
Modeling for Sites IR-7 and IR-18 using RESRAD

Navy will schedule a meeting with DTSC/CDPH to discuss site specific
modeling input parameters in detail with the agencies

When site specific modeling input parameters are agreed upon, these will
be utilized in the modeling, and a draft model will be submitted to the
agencies for review

Hunters Point Shipyard, BCT, April 26, 2011



Parcel D-1

Current Field Work Status

e Storm Drain and Sanitary Sewer Removal
— Pipe removal thru April 15th
e 10,300 lineal feet




576,000 square feet of Asphalt removed from
Gun Mole and South Pier




Gamma Walk-Over Radiological Survey
(Gun Mole Pier)




Gun Mole Pier

Completed building demolition for 11 buildings on the Gun Mole Pier and one on the
South Pier

Completed gamma walk over survey and Field Instrument for the Detection of Low
Energy Radiation (FIDLER) Survey for the rad impacted asphalt

63 Survey Units evaluated. Twenty SUs showed detections above the investigation
level and were further investigated. Sample results evaluated to date has not shown
any indications of plutonium or its tracer, americium.

Completed removal and stockpiling of 462,000 sq ft (12,830 CY) asphalt, 14,800 ft
rails and 6400 wooden ties



e South Pier

— Completed survey and sampling for all 13 Survey Units

— Completed removal and stockpiling of 114,000 sq ft (3170 CY)
asphalt, 9,700 ft rails and 4300 wooden ties

e Building 274
— No detections above investigation Levels

— Developing internal draft FSS Report



e Building 383 Area

— Completed building slab foundation and asphalt removal

— Gamma scans and soil samples in progress
e Building 313,313A & 322 sites - Surveyed and Sampled

— Elevated levels of Cesium 137 and Radium 226 above action limits
— Revised TSP for additional survey, sampling & remediation
— Remediation of an estimated 175 cu yds of soil and additional
sampling
e Storm Drain and Sanitary Sewer Removal
— 85% complete (10,300 lineal ft)
— 15 % remaining primarily in the RSY 2 footprint (1,800 lin. ft)



Receive approval from Navy/RASO to release SD piping from Manseau St.

Building 313, 313A & 322 sites — Perform additional survey, sampling,
remediation

Continue work under RSY 2 footprint
Begin backfilling trenches with RASO approval of SUPRs
Install storm water swale on Manseau St

Mobilize and perform asphalt grinding and site restoration




A U TER T Gt ofF ek 558G TERHE RS (90 Trenh Sumay sl o aren Black (451

Lagand

T Guam Ureis Lre

Hale’y Sewa Lim

San Francisce Bay (] T vy L Dushad whirs atraaiad
{mmry varmbon ta cmty vy

[2 7] ot sy et

I [P ——,

Haddogicnl Soeening Tasd
EE {AS¥) Tatrm Tach

77 ol Lireis. = Fo-hsming s
I R
Buliling (Darradistand)

Pasod O-119 Sia
UL L]

N
H Pl -1 Velork Arm Bourslry
ItTI‘u:I 1 Boasslary

Shaw srew Freomentd

T (Hunlers Peint Shipgard, San Franciscs, Calfamia
§ L Depa W 50 e ey, BEAL PR Wit St Do Cliba ek

! FIGURE 1

[ (EHEET 1af 2}
FADSOLCGH AL ATMIT AT ION PARCIT 00




Storm Drain & ewer Removals

Work Areas 28 and 29 (Gun Mole Pier)
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Project Objective — Gun Mole Pier Stabilization

— Stabilize Portions of Gun Mole Pier for 5 Years of
Weathering under Current Loads and Use

— All work to be completed from the land side within
the footprint of the existing Gun Mole Pier

Perform low-tide and underwater inspections of Gun
Mole pier

Stabilize identified areas of Gun Mole pier
Write Removal Action Completion Report (RACR)



_Re

Submit Work Plans - May 2011
Mobilize to Field - June 2011
Complete Pier Stabilization - August 2011

Complete RACR - April 2012
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Pier Cells Designated for Stabilization
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Berth 15,
South Slip







South seaward corner




Pier Stabilization Design

Plan View
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Comments, Questions, Concerns ???
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